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ESTIMATE RUN 01/07/2011

ESTIMATE SUMMARY 03:04:59

CONTID: C18072         ESTIMATE NO: 0001 PROG 2005

PCN: 18072-BID    COFRS REPORTING CATEGORY: 0             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

PORT OF ENTRY WEIGH IN MOTION PERCENT TIME:

PROJECT NO: MC SW00-902                   

WEIGH STATION PORT OF ENTRY

NAME OF ROAD:  

PROJECT COUNTIES: PROWERS

CONTRACTOR:

MYR GROUP, INC. dba Sturgeon Electric PAY PERIOD ENDING 12/31/2010 DATE TIME STARTED 12/13/2010

12150 E. 112TH AVE. DATE LET 10/07/2010 DATE WORK BEGAN 12/13/2010

 DATE AWARDED 10/21/2010 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 11/12/2010 DATE ACCEPTED

HENDERSON CO 80640     303-286-8000 DATE NOTICE TO PROCEED 12/13/2010

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 823,135.00 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 778,909.00 NON-PARTICIPATING 151,845.38

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 147,209.70

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -3,501.04

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

6.41

WORK DAYS

WORK DAYS

18.45%

671,289.62

151,845.38

299,055.08

295,554.04

$

$

$

$

0.00

151,845.38

151,845.38

147,209.70

299,055.08

-3,501.04

0.00

295,554.04

0.00

AMOUNT DUE 295,554.04 295,554.04

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 295,554.04

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

EL PASO

MESA MORGAN

5.0 TIME ALLOW: 78

ORIG TIME ALLOW: 78
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PCN: 18072-BID    ESTIMATE RUN 01/07/2011

PROJECT: MC SW00-902                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

03:04:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF STRUCTURE 0.000

0.000

202-00001  
 

3.000

EACH

2,420.00000 0.000.000

0.00

0010 *GRINDING AND TEXTURING CONCRETE PAVEMENT 0.000

0.000

202-00170  
 

1,221.000

SY  

15.50000 0.000.000

0.00

0015 *REMOVAL OF CONCRETE PAVEMENT 0.000

0.000

202-00210  
 

127.000

SY  

25.50000 0.000.000

0.00

0020 *REMOVAL OF ASPHALT MAT 0.000

0.000

202-00220  
 

400.000

SY  

11.25000 0.000.000

0.00

0025 *REMOVAL OF PAVEMENT MARKING 0.000

0.000

202-00250  
 

2,000.000

SF  

5.50000 0.000.000

0.00

0030 POTHOLING 0.000

0.000

203-01597  
 

20.000

HOUR

310.00000 0.000.000

0.00

0035 *SWEEPING (WITH PICKUP BROOM) 0.000

0.000

203-01622  
 

100.000

HOUR

375.00000 0.000.000

0.00

0040 EROSION LOG 0.000

400.000

208-00005  
 

950.000

LF  

6.50000 2,600.00400.000

2,600.00

0045 GRAVEL BAG 0.000

445.000

208-00034  
 

950.000

LF  

7.00000 3,115.00445.000

3,115.00

0050 CONCRETE WASHOUT STRUCTURE 0.000

0.000

208-00045  
 

3.000

EACH

1,085.00000 0.000.000

0.00

0055 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 0.000

0.000

208-00103  
 

40.000

HOUR

42.50000 0.000.000

0.00
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PCN: 18072-BID    ESTIMATE RUN 01/07/2011

PROJECT: MC SW00-902                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

03:04:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 EROSION CONTROL SUPERVISOR 0.000

0.000

208-00205  
 

80.000

HOUR

75.00000 0.000.000

0.00

0065 *AGGREGATE BASE COURSE (CLASS 6) 0.000

0.000

304-06007  
 

56.000

CY  

47.00000 0.000.000

0.00

0070 *CONCRETE PAVEMENT (12 INCH) (FAST TRACK) 0.000

0.000

412-01220  
 

547.000

SY  

105.00000 0.000.000

0.00

0075 1-1/2 INCH ELECTRICAL CONDUIT 0.000

130.000

613-00150  
 

400.000

LF  

11.00000 1,430.00130.000

1,430.00

0080 PULL BOX (24"X36"X18") 0.000

0.000

613-07034  
 

4.000

EACH

875.00000 0.000.000

0.00

0085 WEIGH-IN-MOTION STATION (TYPE III) 0.000

0.900

614-86734  
 

4.000

EACH

110,800.00000 99,720.000.900

99,720.00

0085 MATERIAL ALLOWANCE WEIGH-IN-MOTION SCALES TYPE III 0.000

3.100EACH

47,487.00000 147,209.703.100

147,209.70

0090 *MOBILIZATION 0.000

0.460

626-00000  
 

1.000

L S 

76,400.00000 35,144.000.460

35,144.00

0095 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

45.000

GAL 

63.00000 0.000.000

0.00

0100 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 0.000

0.000

627-00012  
 

75.000

GAL 

37.00000 0.000.000

0.00

0105 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE II) 0.000

0.000

627-02001  
 

900.000

SF  

13.00000 0.000.000

0.00
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PCN: 18072-BID    ESTIMATE RUN 01/07/2011

PROJECT: MC SW00-902                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

03:04:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 *FLAGGING 0.000

38.500

630-00000  
 

400.000

HOUR

17.00000 654.5038.500

654.50

0115 *TRAFFIC CONTROL INSPECTION 0.000

0.000

630-00007  
 

15.000

DAY 

95.00000 0.000.000

0.00

0120 *TRAFFIC CONTROL MANAGEMENT 0.000

6.000

630-00012  
 

50.000

DAY 

535.00000 3,210.006.000

3,210.00

0125 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 0.000

7.000

630-80342  
 

20.000

EACH

31.50000 220.507.000

220.50

0130 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 0.000

3.500

630-80343  
 

7.000

EACH

42.00000 147.003.500

147.00

0135 *PORTABLE MESSAGE SIGN PANEL 0.000

1.000

630-80355  
 

2.000

EACH

4,200.00000 4,200.001.000

4,200.00

0140 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

0.000

0.000

630-80358  
 

2.000

EACH

525.00000 0.000.000

0.00

0145 *TRAFFIC CONE 0.000

27.500

630-80380  
 

100.000

EACH

5.25000 144.3827.500

144.38

0150 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 0.000

4.000

630-85041  
 

40.000

DAY 

315.00000 1,260.004.000

1,260.00

0155 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

40,000.000

F A 

1.00000 0.000.000

0.00

0160 F/A FUEL COST ADJUSTMENT 0.000

0.000

700-70016  
 

100.000

F A 

1.00000 0.000.000

0.00
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PCN: 18072-BID    ESTIMATE RUN 01/07/2011

PROJECT: MC SW00-902                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

03:04:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

4,000.000

F A 

1.00000 0.000.000

0.00

CAT 299,055.08299,055.08819,855.00CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0170 SANITARY FACILITY 0.000

0.000

620-00020  
 

4.000

EACH

820.00000 0.000.000

0.00

CAT 0.000.003,280.00CURRENT AMT0400 $ $ $

$ 299,055.08299,055.08$823,135.00$CURRENT AMTPROJECT TOTAL


